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© Current Status Update
© Projected Schedule
© Upcoming Internal Review




Current Status Updartes
u Soldered all 30 bases to PMTs




v Submitted TDR Chapter
v DAQ Interface with Georgio

Paul modified shield bases

Working with PAB to finalize mounting to PMT
units

Developing Cryostat inferface



Support Order

Rack , PMT Build
Final Shields WLS Mounts Longevity Support

Final final Rack

LN2
Testin

Feb May Sept Dec Early
2011 2011 2011 2011 2012

...As before.



1.21.2010 (Next Friday) 12:30pm CST.

Review PMT Support rack, cabling, and
WBS 1.8 Cost & Schedule and Interfaces.

Schedule and materials on DocDB.
You're invited.



